

4April to 10April, 2011

Week 14

April 2011							May 2011						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
					1	2	3						1
4	5	6	7	8	9	10	2	3	4	5	6	7	8
11	12	13	14	15	16	17	9	10	11	12	13	14	15
18	19	20	21	22	23	24	16	17	18	19	20	21	22
25	26	27	28	29	30		23	24	25	26	27	28	29
							30	31					

 Work


	Monday 4	Tuesday 5	Wednesday 6	Thursday 7	Friday 8	Saturday 9	Sunday 10
8 AM							
9 AM							
10 AM							
11 AM							
Noon					GO AHEAD FASTUM		
1 PM							
2 PM							
3 PM							
4 PM							
5 PM							
6 PM							

11 April to 17 April, 2011

Week 15

April 2011							May 2011						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
				1	2	3							1
4	5	6	7	8	9	10	2	3	4	5	6	7	8
11	12	13	14	15	16	17	9	10	11	12	13	14	15
18	19	20	21	22	23	24	16	17	18	19	20	21	22
25	26	27	28	29	30		23	24	25	26	27	28	29
							30	31					

Work




18 April to 24 April, 2011

Week 16

April 2011							May 2011						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
					1	2	3						1
4	5	6	7	8	9	10	2	3	4	5	6	7	8
11	12	13	14	15	16	17	9	10	11	12	13	14	15
18	19	20	21	22	23	24	16	17	18	19	20	21	22
25	26	27	28	29	30		23	24	25	26	27	28	29
							30	31					

Work



25 April to 1 May, 2011

Week 17

April 2011							May 2011						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
				1	2	3							1
4	5	6	7	8	9	10	2	3	4	5	6	7	8
11	12	13	14	15	16	17	9	10	11	12	13	14	15
18	19	20	21	22	23	24	16	17	18	19	20	21	22
25	26	27	28	29	30		23	24	25	26	27	28	29
							30	31					

 Work


	Monday 25	Tuesday 26	Wednesday 27	Thursday 28	Friday 29	Saturday 30	Sunday 1
	EASTER MONDAY						MAY DAY
8 AM							
9 AM							
10 AM		MODELLAZIONE 3D STREGA	RIGGING STREGA 3D	RIGGING STREGA 3D	RIGGING STREGA 3D		
11 AM							
Noon		PRESENTAZIONE STREGA 3D			PRESENTAZIONE DEMO		
1 PM							
2 PM							
3 PM							
4 PM							
5 PM							
6 PM							
7 PM							

2May to 8May, 2011

Week 18

May 2011							June 2011							
M	T	W	T	F	S	S	M	T	W	T	F	S	S	
						1				1	2	3	4	5
2	3	4	5	6	7	8	6	7	8	9	10	11	12	
9	10	11	12	13	14	15	13	14	15	16	17	18	19	
16	17	18	19	20	21	22	20	21	22	23	24	25	26	
23	24	25	26	27	28	29	27	28	29	30				
30	31													

 Work




9May to 15May, 2011

Week 19

May 2011							June 2011							
M	T	W	T	F	S	S	M	T	W	T	F	S	S	
						1				1	2	3	4	5
2	3	4	5	6	7	8	6	7	8	9	10	11	12	
9	10	11	12	13	14	15	13	14	15	16	17	18	19	
16	17	18	19	20	21	22	20	21	22	23	24	25	26	
23	24	25	26	27	28	29	27	28	29	30				
30	31													

Work




16May to 22May, 2011

Week 20

May 2011							June 2011											
M	T	W	T	F	S	S	M	T	W	T	F	S	S					
						1						1	2	3	4	5		
2	3	4	5	6	7	8						6	7	8	9	10	11	12
9	10	11	12	13	14	15						13	14	15	16	17	18	19
16	17	18	19	20	21	22						20	21	22	23	24	25	26
23	24	25	26	27	28	29						27	28	29	30			
30	31																	

■ Work



23May to 29May, 2011

Week 21

May 2011							June 2011						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
						1		1	2	3	4	5	
2	3	4	5	6	7	8	6	7	8	9	10	11	12
9	10	11	12	13	14	15	13	14	15	16	17	18	19
16	17	18	19	20	21	22	20	21	22	23	24	25	26
23	24	25	26	27	28	29	27	28	29	30			
30	31												

Work

	Monday 23	Tuesday 24	Wednesday 25	Thursday 26	Friday 27	Saturday 28	Sunday 29
8 AM							
9 AM							
10 AM			CONSEGNA EMITTENTI				
11 AM	PRESENTAZIONE FILM FINITO CLIENTE						
Noon							
1 PM							
2 PM							
3 PM							
4 PM							
5 PM							
6 PM							
7 PM							
8 PM							ON AIR
9 PM							
10 PM							